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Agenda

• 7th Special Forces Group Status

• Community Transportation Status

• Mid-Bay Bridge Connector

• 33rd Fighter Wing Status

• Noise Reduction in Final EIS

• Additional  Noise Mitigation

• JSF Takeaways

• Conclusion
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7th Special Forces Group
Status

• Record of Decision (ROD) Signed 20 Nov 08

• Cantonment UXO Cleanup contract awarded 25 Nov 08

• Construction starts March 2009

• Advon team locates at Eglin March 2009

Aggressive construction schedule has no room for delay
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Eglin Complex and 7 SFG Locations

7SFG Cantonment

7SFG Ranges

4

Group 1 Range 

Group 2 Range 
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7th Special Forces Group

• Moving from Ft Bragg

• 2200 Military

• 3867 Dependents

• MILCON:  $384M

• Troops and family start moving 

between March-September 

2011

Data Source:  Final EIS, Oct 08
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Eglin Complex and BRAC 

Operations

DTRA, Bldg 13A

7SFG Cantonment

7SFG Ranges

JSF Cantonment

JSF Operations
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Community Transportation Status

Hwy 85 already has low level of service & will continue to decrease without action
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Community Transportation Priorities

• SR 85 improvements 

to maintain/improve 

current service level:

– Ingress/egress to 7 

SFG cantonment/ 

Duke Field

• SR 123/SR 85 flyover

• Intersection of 

I-10/SR 85 for 

flow/safety

• Road widening

• Improvements to gate 

access

• Broad implementation 

of mass transit 

Eglin already working to improve level of service through Niceville; 

giving up range capacity for  MBBC
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Mid-Bay Bridge Connector

9

Phase I

• Mid-Bay Bridge Authority 

is building Connector to 

improve access to Toll 

Bridge

• Connector will enhance 

use and generate 

revenue  for Eglin

• As of Dec 2008 – Eglin 

prepared to proceed with 

lease negotiation
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33rd Fighter Wing Status

• 33 FW (Air Combat Command) drawdown underway

– 15 of original 52 A/C transferred – 3 per month

– 3 waves of personnel movement planned

– 60 Fighter Squadron flew last flight – Dec 2008

– Program Change Request approved for Sept 2009

• JSF EIS ROD Delayed until early 2009

• Supplemental EIS Expected in 2010
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• Noise on/off base an issue

• FOIA request & lawsuit

• Continued delay impacts multiple Eglin projects

– Housing Privatization

– AAFES Lifestyle Center

– Emerald Coast Technology & Research Campus

– Transportation 

– Child Development Centers

– Ground Combat Training Squadron location

– JLUS Initiative With Surrounding Communities

JSF Attention Items
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• Considerations embedded in current NOISEMAP 

contours to reduce noise over Valparaiso

– Minimize night flying operations

– Minimize A/B takeoffs on Rwy 01

– Minimize F-35B “Slow” approaches to Rwy 19

– Minimize F-35A/B/C IFR approaches, straight-ins to Rwy 19

– Increase Rwy 12 IFR approaches/straight-ins when available

– Increase use of Duke and Choctaw Fields for pattern training

– Increase use of out lying fields for ILS practice

– Adjusted F-35B flight profiles based on simulator

– Adjusted F-35A/B/C flight profiles

Noise Reduction  Already in 

Final EIS
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• Raise Runway 19 glideslope (2.5 to 3.0 degrees)

• Install ILS to Runway 12

• Increase simulator use for ILS training

• Review flight operations

• * Displace Runway 19 threshold

• * Extend Runway 19 south

• * Change Runway 19 alignment 

• * Eglin Main Base expansion (New Runway) 

• * Move JSF aircraft to Duke Field 

Additional Noise Mitigation Steps 
Under Consideration

* These mitigations require substantive time and resources
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• Initial ROD will enable MILCON, initial aircraft delivery, 

and limited operations

• Delay will allow completion of analysis with respect to 

JSF operations

• We have heard the community & will move forward in  

a measured approach that allows the community to 

participate throughout the process

JSF ROD Delay Takeaways
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30-year old noise contours

vs JSF Alternative 1
Impact to Val P & Niceville

For over 30 years:

Approx 690 residential parcels in > 65 dB DNL

EIS Alternative 1

Approx 1,814 residential parcels in > 65 dB DNL

Indications are JSF contours will shrink but not to the 1977 size
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Eglin AFB EUL Status

Emerald Breeze Resort

EUL Successes

• Current Phase IV EULs

• County water treatment plant - 325K/yr

• County airport expansion - 318K/yr

• Several other EULs in planning stage

• EULs are a “win-win”

Mid-Bay Bridge

Emerald Coast Technology/Research Center

(ECTRC)• Proposed Gulf front hotel resort

• Catering to military, open to the public

• Source selection document complete

• Lease negotiations awaiting approval

• Payment-in-kind to AF may include discounted 

rates for military members 

•Mid-Bay Bridge (MBB) Connector-Built by MBB 

Authority to improve access to toll bridge

• FMV determination will mirror commercial right-

of-way acquisition

• Anticipated toll road revenue may be used to 

determine land value (income approach)

• 80 Acre office/education complex 

• adjacent to Univ. of Florida facility

• outside Eglin West Gate

• Offeror selected 

• Lease negotiation/signing pending JSF ROD 
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Briefing slides will be posted on the Eglin web site

http://www.eglin.af.mil


